

All Tasks Report - Ordered By Start Date (18)



No start date

Task List: FlexiGuest HL Progress (Management Task List - Aamir - HITEK Services)

- Reservation

Due: 07.01.2023 • Anybody • (FlexiGuest HL Progress) • High priority ● In Progress

- Front Desk

Due: 07.01.2023 • Anybody • (FlexiGuest HL Progress) • High priority ● In Progress

- iOS App

Due: 10.01.2023 • Anybody • (FlexiGuest HL Progress) • Medium priority ● Not Started

- Accounts

Due: 07.01.2023 • Anybody • (FlexiGuest HL Progress) • High priority ● In Progress

- Reports

Due: 15.01.2023 • Anybody • (FlexiGuest HL Progress) • High priority ● Not Started

- Admin iOS app

Due: 12.01.2023 • Anybody • (FlexiGuest HL Progress) • Medium priority ● Not Started

- UAT issues

Due: 31.01.2023 • Anybody • (FlexiGuest HL Progress) • Medium priority ● In Progress

- Management Dashboard (Portal)

Due: 15.01.2023 • Anybody • (FlexiGuest HL Progress) • High priority ● In Progress

Task List: Management Task list (Management Task List - Aamir - HITEK Services)

- FG for Bhawani Hotels

Aamir Sohail • (Management Task list) • High priority ● In Progress

- FlexiGuest Manuals (documentation)

Aamir Sohail • (Management Task list) • Medium priority ● In Progress

- POC (OCR & Facial recognition) - Incode

Aamir Sohail • (Management Task list) • High priority ● In Progress

- FG GM app (multi property)

Aamir Sohail • (Management Task list) • Medium priority ● In Progress

- VALs supplier integration

Aamir Sohail • (Management Task list) • Low priority ● On Hold

- OHIP - Oracle integration

Aamir Sohail • (Management Task list) • Low priority ● On Hold

- Yardi Property Management demo

Aamir Sohail • (Management Task list) • Medium priority ● Not Started

- FG Portal and Mobile UI changes

Aamir Sohail • (Management Task list) • Medium priority ● Not Started

- Housekeeping app changes by Hege for phase2

Aamir Sohail • (Management Task list) • Low priority ● On Hold

- FG for VALs 7132

Aamir Sohail • (Management Task list) • Medium priority ● In Progress